BUDGET BREAKDOWN & PROCUREMENT PLAN

Project Title: Oxpecker AI — Smart HealthPass & Autonomous Clinical Triage Ecosystem for Universal Healthcare Access

Target Execution Period: 9 Months (Phase I Pilot to National Rollout Readiness)

Total Grant Requested: BDT 10,00,000 (Ten Lakh Bangladeshi Taka Only)

1. Executive Summary & Financial Architecture

Oxpecker AI is engineered as an end-to-end digital health infrastructure addressing three critical public healthcare bottlenecks in Bangladesh: **(1) Acute OPD hospital overcrowding**, **(2) Illegible handwritten prescriptions leading to medication errors and inflated costs**, and **(3) The absence of a unified, portable citizen HealthPass**. In alignment with the Bangladesh Ministry of Health and Family Welfare (MOHFW) National Digital Health Strategy (2023–2030) and the ICT Division's vision of Smart Healthcare, this comprehensive budget of **BDT 10,00,000** is strictly partitioned into value-accretive technical milestones, ensuring maximum capital efficiency, zero wastage, and high-impact deployment across underprivileged demographics.

Category	Component Description	Duration / Units	Amount (BDT)	% Share
Category A	Human Resources & Specialized Engineering R&D;	6 Months	4,80,000	48.0%
Category B	Cloud Computing, AI Compute & API Hosting	9 Months	1,70,000	17.0%
Category C	Field Testing, Clinical Pilot & Smart Card Fabrication	3,500 Patients	1,40,000	14.0%
Category D	Security Audit, DGHS Interoperability & Medical Compliance	Milestone	1,10,000	11.0%
Category E	Operational Logistics, Nurse/Staff Training & Contingency	Ongoing	1,00,000	10.0%
TOTAL GRANT BUDGET	**Consolidated 9-Month Implementation Budget**	**9 Months**	**10,00,000**	**100.0%**

2. Detailed Line-Item Budget Justification

Line Item	Detailed Technical Specification	Rate Basis	Total (BDT)
A.1	**Lead AI & Fullstack Systems Architect:** Oversight of multimodal Azure OpenAI & Computer Vision OCR integration, ZNCC biometric search engine, and microservices architecture.	BDT 35,000/mo × 6 mos	2,10,000
A.2	**Senior Frontend & Mobile Interface Engineer:** Next.js 15 PWA development, responsive offline caching for rural clinics, tactile UX, and Bengali typography (Hind Siliguri).	BDT 25,000/mo × 6 mos	1,50,000
A.3	**Clinical Medical Officer / Clinical AI Advisor:** Medical grounding of the 150-disease DGHS/WHO protocol dataset (9,600+ clinical cases), verifying triage safety and anti-hallucination guardrails.	BDT 20,000/mo × 6 mos	1,20,000
B.1	**Cloud Hosting & Compute (Microsoft Azure):** Linux App Service B1 instances for production API and Next.js frontend, High-Availability PostgreSQL, and blob storage for encrypted clinical records.	BDT 10,000/mo × 9 mos	90,000
B.2	**Azure Cognitive Services & OpenAI Tokens:** Computer Vision Read OCR for prescription handwriting decoding, gpt-5-mini tokens for clinical conversation grounding and symptom triage.	Usage-based allocation	50,000
B.3	**Domain, SSL & Edge CDN Security:** Custom domain maintenance (equisaas-bd.com / oxpecker.ai), Cloudflare/Azure DDoS shield, edge cache and high-speed CDN delivery.	Annual subscription	30,000
C.1	**Physical Smart HealthPass Card Fabrication:** PVC smart health cards featuring high-durability color print, personalized QR codes, blood group badges, and patient emergency identifier.	3,500 cards @ BDT 23/card	80,000
C.2	**Pilot Clinic Field Deployment:** Operational pilot across 2 Upazila Health Complexes / Community Clinics; deployment of QR/NFC readers and nurse tablets.	2 pilot sites	40,000
C.3	**Patient Feedback & Usability Field Surveys:** On-ground evaluation across rural patients, underprivileged women, and elderly citizens to quantify time saved and medication cost reduction.	Field surveying & data entry	20,000
D.1	**Third-Party Cybersecurity Audit & Penetration Testing:** Vulnerability assessment (VAPT) and OWASP compliance testing to ensure strict patient privacy and data sovereignty.	Milestone contract	65,000
D.2	**DGHS & Interoperability Standards Compliance:** Implementation of Fast Healthcare Interoperability Resources (FHIR) and DGHS EHR schema compatibility.	Technical milestone	45,000
E.1	**Healthcare Worker & Clinic Staff Training:** Workshops and user-manual distribution for hospital desk assistants, community healthcare providers (CHCP), and doctors.	2 training sessions	50,000
E.2	**Operational Contingency & Dissemination:** Final reporting to ICT Division, research dissemination, and contingency fund for unexpected regulatory/technical expenses.	Standard 5.0% buffer	50,000
TOTAL	**TOTAL REQUESTED BUDGET (ALL CATEGORIES CONSOLIDATED)**	**BDT**	**10,00,000**

3. Transparent Procurement Plan & Methodology

All procurement activities under this grant will strictly comply with the **Public Procurement Act (PPA)** and the guidelines prescribed by the ICT Division. Goods, services, and software licenses will be procured through transparent quotation methods (RFQ) and competitive evaluation, maintaining full audit trails and fiscal accountability.

Package No.	Procurement Package	Procurement Method	Estimated Cost (BDT)	Timeline
GD-01	Smart HealthPass Cards (3,500 units, PVC QR Cards)	Request for Quotation (RFQ)	80,000	Month 3
GD-02	Field Testing Hardware (2 Tablets & QR/NFC Scanners)	Direct Purchase / RFQ	40,000	Month 2
SRV-01	Cloud Computing & AI Compute Hosting (Azure)	Direct Cloud Billing	1,70,000	Months 1–9
SRV-02	Third-Party Cybersecurity Audit & VAPT	Competitive Proposal	65,000	Month 7
CNS-01	Specialized Software Engineering & Clinical Advisory	Individual Contract	4,80,000	Months 1–6
OPR-01	Training, Logistics, Surveys & Field Dissemination	Operational Expenses	1,65,000	Months 4–9

4. Milestone-Linked Fund Disbursement Schedule

Tranche	Disbursement Milestone & Key Deliverables	Share	Amount (BDT)
Tranche 1 (Advance / Month 1)	Inception Report, Cloud Architecture Setup on Azure, Finalization of 150-Disease Clinical Protocol Dataset, and Smart Card Technical Specifications.	40%	4,00,000
Tranche 2 (Mid-Term / Month 4)	Deployment of Multimodal Prescription Vision OCR, Fabrication and distribution of initial 1,750 HealthPass cards, and launch of Community Clinic pilot.	40%	4,00,000
Tranche 3 (Final / Month 9)	Completion of 3,500 patient pilots, Third-Party VAPT Security Clearance, DGHS EHR integration roadmap, and Submission of Project Completion Report (PCR).	20%	2,00,000
TOTAL	**Complete Grant Value**	**100%**	**10,00,000**

5. Sustainability & Post-Grant Economic Feasibility

Oxpecker AI is engineered for long-term fiscal autonomy. Following the successful completion of the ICT Division grant, the platform will sustain operations through micro-subscription models for private diagnostic centers and pharmacy chains for automated prescription ingestion, nominal card replacement fees (BDT 30), and enterprise licensing to NGO healthcare networks. The project will remain free of cost for all rural and underprivileged citizens.

APPLICANT'S DECLARATION OF INTEGRITY:
I hereby certify that the budget outlined above reflects genuine, accurate, and prudent estimates necessary to achieve the research and technological objectives of Oxpecker AI. All funds disbursed by the ICT Division will be utilized strictly in accordance with approved procurement rules and government financial regulations. Detailed vouchers, expenditure ledgers, and audit statements will be submitted at every milestone.